




CITYLINE

Work Area Diagram

Cityline Sunnyvale Minimum Project

Project	Start Date	End Date
1. DEF Residential	June 2017	Q3 2018
2. Buildings DEFN Retail - Core/Shell	July 2017	Q3 2018
3. Temporary Redwood Square	July 2017	Q4 2017
4. Offsite Infrastructure	July 2017	Q1 2019
5. Temporary Block Six	Sept 2017	Q1 2018
6. Building T	Nov 2017	Q3 2018
7. Buildings N1 and T1	Q4 2018	Q4 2019
8. Building F1	Q4 2018	Q2 2020



HUNTER STORM

SARES REGIS